

House of Fire — Developer Priority Plan

Phases 1 → 2 → 3 | Goal: Sell tickets for the next event first, build everything else after

PHASE 1 — GET TICKETS SELLING

Trigger: Next event is live and tickets are purchasable end-to-end Timeline: Ship before the next event goes on sale

Everything in Phase 1 must work before anything in Phase 2 is touched.

P1-A: Must Ship First (Blocking Everything Else)

These four things are the minimum viable product. Nothing else matters until these work.

1. **Stripe Checkout**

- GA, VIP, and Early Bird ticket tiers
- Apple Pay + Google Pay enabled
- QR code ticket delivered via email post-purchase
- Refund handling in Stripe dashboard

2. **Event Listing Page**

- Date, venue, time, ticket tiers + prices, buy button
- Dress code, theme, lineup — all editable fields
- Live / Sold Out / Upcoming states

3. **QR Code Door Check-In**

- Crew scans QR from any phone browser — no app install required
- Marks attendee as checked in, prevents duplicate scans
- Works offline or on spotty venue WiFi (cache the guest list)

4. **Email Ticket Delivery**

- Confirmation email with QR code fires immediately on purchase
 - Resend option in case of lost email
-

P1-B: Ship Before Launch (Required, Not Blocking)

Build these in parallel with P1-A. Must be done before the event goes live.

5. Admin Panel — Core Only

- View live ticket sales (GA / VIP / Early Bird counts + revenue)
- Download guest list as CSV
- Manually add/comp tickets
- Mark event as Live, Sold Out, or Hidden

6. Member Accounts

- Email sign-up + Google OAuth
- Saved tickets and purchase history
- Basic editable profile (name, email, photo)
- *Note: Accounts are valuable but tickets must work for guests too — do not make account creation mandatory to purchase*

7. Event Archive

- Past events listed with date, attendance count
 - Placeholder for photos/recaps (content can be added later)
-

P1-C: Ship Shortly After Launch (Phase 1 Polish)

Not needed for the first event, but finish before Phase 2 begins.

8. Installable PWA

- Add to home screen prompt on iOS and Android
- App icon, splash screen, offline fallback page
- Push notification infrastructure set up (even if not yet sending)

9. Admin Panel — Announcements

- Jordan can send a basic email blast to all ticket holders for an event
- Minimum: text + subject line, sends to confirmed purchasers only

10. **Data Capture Hygiene**

- Ensure every purchase is storing: name, email, phone, ZIP, ticket tier, device type, purchase timestamp, promo code used
 - UTM parameters captured and stored per transaction
 - This is non-negotiable — do not skip it to save time
-

PHASE 2 — BUILD THE COMMUNITY

Trigger: Phase 1 is stable + 3 consecutive sell-outs have happened on-platform
Goal: Turn ticket buyers into repeat members

Do not start Phase 2 features until Phase 1 is fully stable in production.

Priority Order Within Phase 2

1. **Push Notifications** *(build first — highest retention impact)*

- Ticket drop alerts, event announcements
- Uses PWA push set up in Phase 1
- Segment by: all members, ticket holders for a specific event, VIP tier

2. **Member Tier Badges**

- Regular / VIP / Crew status auto-assigned based on attendance count
- Badge visible on profile
- Early access ticket window for top tier members
- *This is your retention and loyalty engine — build it early in Phase 2*

3. **Attendee Media Upload**

- Photo and video submissions tied to a specific event
- Moderation queue in admin panel before anything goes public
- File size limits + format validation on upload

4. **Event Media Gallery**

- Community + curated photos organized by event
- Pulls from approved uploads + Jordan-uploaded content
- Lives on the event archive page

5. **Peer Ticket Resale**

- Face value only — no markup allowed
- Seller lists ticket → buyer requests → Jordan approves transfer
- Stripe handles the payment transfer
- *Build this last in Phase 2 — it has the most edge cases and support overhead*

6. **Community Discussion Board** *(optional for Phase 2, can slide to Phase 3)*

- Threaded conversations per event + general HOF channel
- Requires moderation — only build when you have bandwidth to manage it
- If deprioritized, a simple pre-event Q&A thread per event is a lighter alternative

PHASE 3 — SCALE THE BUSINESS

Trigger: Community is active, revenue justifies the investment, expansion is planned

**Goal: Monetize beyond tickets and prepare for growth*

Priority Order Within Phase 3

1. **Promoter Analytics Dashboard** *(build first — feeds investor story)*

- Revenue by event over time
- Member growth curve
- Ticket tier mix, fill rate, repeat buyer rate
- Media engagement stats
- *This is your investor dashboard. It should look polished.*

2. **Merch Store**

- Stripe + Printful integration (print-on-demand, zero inventory)
- Linked from member profile and event pages
- Start with 3–5 SKUs max — don't over-build

3. Sponsorship Layer

- Sponsored banners / placements on event pages
- Sponsored push notification slots
- Audience demographic export for sponsor decks (anonymized)
- *Revenue unlock: your 1st-party data makes this possible*

4. Multi-City Event Support

- City/region filter on event listings
- Per-city admin access controls
- Separate audience segmentation by city for notifications and marketing

WHAT TO DEPRIORITIZE (FOR NOW)

These are good ideas but should not consume dev time until the above is done:

- Complex dynamic pricing engine → use Stripe's manual tier pricing for now
 - Native iOS/Android app → PWA covers this; revisit after 10K users
 - Third-party CRM integrations → export to CSV for now, integrate later
 - Waitlist automation → manual for now, admin adds comps
 - Blockchain/NFT ticketing → not yet, unless it becomes a brand differentiator
-

SUMMARY TABLE

Phase	Unlock Condition	Core Deliverable
1-A	Immediately	Tickets sell, QR check-in works
1-B	Before launch	Admin panel, member accounts

1-C	After first event	PWA, announcements, data capture
2	3 sell-outs on-platform	Push notifications, badges, media, resale
3	Revenue + expansion	Analytics dashboard, merch, sponsorship

House of Fire Dev Priorities / June 2026